



Fall 2020 CPI Engineering Schedule

Action	Date
Round 1 - Dual mode: Define and Edit and set room preferences.	Dec. 9, 2019 – Jan. 24, 2020
Office of the University Registrar enters changes in PeopleSoft	Jan. 27, 2020 – Feb. 7, 2020
Round 2 - Dual mode: Define and Edit and set room preferences.	Feb. 10, 2020 – Feb. 21, 2020
URO enters changes in PeopleSoft	Feb. 24, 2020 – Feb. 28, 2020
Schedule goes live in YES	March 9, 2020
Engineering final check	March 2, 2020 – March 9, 2020
Optimize and Publish (final room assignment process)	March 4, 2020

Spring 2021 CPI Engineering Schedule

Action	Date
Round 1 - Dual mode: Define and Edit and set room preferences.	July 29, 2020 – Sept. 11, 2020
URO enters changes in PeopleSoft	Sept. 14, 2020 – Sept. 25, 2020
Schedule goes live in YES	October 5, 2020
Engineering final check	Sept. 28, 2020 – Oct. 2, 2020
Optimize and Publish (final room assignment process)	Sept. 30, 2020

Summer 2021 CPI Engineering Schedule

Action	Date
Round 1 - Dual mode: Define and Edit and set room preferences.	Jan. 4, 2021 – Feb. 5, 2021
Office of the University Registrar enters changes in PeopleSoft	Feb. 08, 2021 – Feb. 12, 2021
Schedule goes live in YES	February 19, 2021
Publish (final room assignment process)	Feb. 22, 2021 – Feb. 26, 2021

